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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000284
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  13-Sep-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:0/2 HSR's. 0/2 NCR's. 0/2
Item Title Detail
1 Major component movement QA observed welding on the 77m Tower Mock-up:

Continue repairs of Skin Plates A and E.
QA performed MT on Skin B, C and E Stiffeners.

QA observed welding on the 114m Tower Mock-up:

ZPMC performed UT of upper and lower Skin Plate B butt welds- defects
detected pending repair.

Continue welding of Skin Plate Stiffeners.

2 Meetings attended Caltrans met with ABF and ZPMC at 1400 to discuss the schedule for the
next two days:
77m Tower Mock-up:
Continuerepair Skin A and E Stiffeners,
Weld lifting eyes for general assembly.
Diaphragms are waiting for flanges.
89m Tower Mock-up:
Complete UT and Heat Straightening of Diaphragms SA13 and P126.
114m Tower Mock-up:
Continue machining, fitting and welding of Skin Plate butt joints and
stiffeners,
Weld temporary diaphragm butt welds,
Drill Splice Plates.

3 Key conversations Caltrans met with ABF and ZPMC at 1330 to discuss issues related to
fabrication:
ZPMC wants to paint the rolled shapes that are still pending Charpy impact
and grain size testing, and requested Caltrans witness transfer of mill
markings to die stamp. Caltrans agreed.
ZPMC confirmed that repairs greater than 65% do not require a CWR (ABF
had been requiring this on their internal mock-up). Caltrans confirmed this,
but brought up the need to address the extent of repairs, as the Special
Provisions acceptance criteria for the mock-up requires the amount of
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repairsto be less than 10% of the weld length. ZPMC thinksthisis caused
by the cooling during in process NDT, however, unless defects are
discovered (i.e. crack tacks or root passes) thisis not required for CIJP welds.

Caltrans would like verbal notification when ZPMC will be performing
"hold point" inspections to ensure QA has the opportunity to either observe
or perform verification NDT.

ZPMC and ABF discussed the performance of additional Charpy samples
and fine grain samples on plates that did not have this on the MTRs.

4 Other important observations Caltrans observed a demonstration of for the side floor beam diaphragm
intersecting welds where the contractor is proposing to gouge into the plate
to run out the welds. Welding is complete and NDT is scheduled for
tomorrow.

5 Quality Assurance Inspectors per shift 4 Day Shift (Acuna, Brannon, Franco on Island, Dixon at testing Lab.)
2 Swing Shift (Smith, Viars)
1 Graveyard Shift (Hadler)

I nspected By: McClary,David Quality Assurance I nspector

Reviewed By: Lowry,Patrick QA Reviewer
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